Rpt-ID: RCPESPRJ Georgia Date: 05/17/2017

User: harsmith Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0042 Pay Period: 12/02/2016
to 05/15/2017

Contract Location: Time Allowed: 1247 Days
4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE Elapsed Calender Days: 1247 Days
Percent Time: 100.00
District: 3 Area: 02
Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let: 04/19/2013
P. O. BOX 12266 Date Awarded: 05/03/2013
Date Contract Executed: 06/07/2013
Date Notice to Proceed: 06/13/2013
COLUMBUS GA 31907 Date Work Began: 07/08/2013
Phone: (706)563-7959 Date Time Stopped: 11/10/2016
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 11/10/2016

Surety Co:  WESTFIELD INSURANCE COMPANY OF OHIO

Current Contract Amount $15,284,148.31 Counties:
Original Contract Amount $11,855,991.38 Muscogee
Funds Available $2,104,660.78
Percent Complete 86.23%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
350850- $15,284,148.31 $11,855,991.38 $2,104,660.78 86.23% $52,381.28

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/17/2017

User: harsmith Department of Transportation Page 2 of 9
Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0042 Pay Period: 12/02/2016
to 05/15/2017

Project Number: 350850- EASTERN CONNECTOR - CNST & WIDENING

Federal State Project Number:  STP00-8042-00(006)

Total to Date Prev to Date This Estimate
Participating $10,543,589.96 $10,501,684.94 $41,905.02
Non-Participating $2,635,897.57 $2,625,421.31 $10,476.26
Total Earnings $13,179,487.53 $13,127,106.25 $52,381.28
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $13,179,487.53 $13,127,106.25 $52,381.28
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $13,179,487.53 $13,127,106.25
$52,381.28

Total Payable:



Rpt-ID: RCPESPRJ

User: harsmith

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0042

Date: 05/17/2017
Page 3 of 9

Pay Period: 12/02/2016
to 05/15/2017

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1.000 .650
53610.000 .350
1.000 $18,763.50 $53,610.00
0025 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 2,200.000 17,294.463
4.050 .000
17,294.463 $.00 $70,042.58
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 800.000 999.520
66.750 .000
999.520 $.00 $66,717.96
0052 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 137.110
TL & H LIME 49.300 .000
137.110 $.00 $6,759.52
temp asph base 25mm
0055 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 11,600.000 12,966.820
MATL & H LIME 58.600 .000
12,966.820 $.00 $759,855.65
0065 413-1000 BITUM TACK COAT GL 14,000.000 18,208.000
4.000 .000
18,208.000 $.00 $72,832.00
0070 432-0206 MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY 8,000.000 8,184.889
2.510 .000
8,184.889 $.00 $20,544.07
0075 433-1100 REINF CONC APPROACH SLAB, INCL CURB SY 667.000 670.740
135.000 .000
670.740 $.00 $90,549.90
0085 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 240.000 353.959
46.500 .000
353.959 $.00 $16,459.09



Rpt-ID: RCPESPRJ Georgia

User: harsmith

Department of Transportation

Estimate Summary By Project

Date: 05/17/2017
Page 4 of 9

Contract ID: B14533-13-000-0 Estimate Number: 0042 Pay Period: 12/02/2016
to 05/15/2017
Project Number 350850-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0090 441-0104 CONC SIDEWALK, 4 IN SY 24,500.000 28,854.542
19.500 .000
28,854.542 $.00 $562,663.57
0120 500-0100 GROOVED CONCRETE SY 667.000 706.667
5.000 .000
706.667 $.00 $3,533.34
0130 500-3200 CLASS B CONCRETE CcY 24.000 27.460
400.000 .000
27.460 $.00 $10,984.00
0150 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 120.000 188.000
21.650 .000
188.000 $.00 $4,070.20
0155 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 5,670.000 5,829.500
27.750 .000
5,829.500 $.00 $161,768.63
0170 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 90.000 99.000
49.350 .000
99.000 $.00 $4,885.65
0185 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 5.000 7.000
507.250 .000
7.000 $.00 $3,550.75
0195 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 4.000 5.000
730.000 .000
5.000 $.00 $3,650.00
0230 635-1000 BARRICADES LF 54.000 56.800
74.000 .000
56.800 $.00 $4,203.20



Rpt-ID: RCPESPRJ Georgia

User: harsmith Department of Transportation

Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0042

Date: 05/17/2017
Page 5 of 9

Pay Period: 12/02/2016
to 05/15/2017

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0250 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 19.000 21.000
750.000 .000
21.000 $.00 $15,750.00
0260 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 5,800.000 5,837.000
1.000 .000
5,837.000 $.00 $5,837.00
0290 668-2100 DROP INLET, GP 1 EA 8.000 11.750
1765.000 .000
11.750 $.00 $20,738.75
0305 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, | LF 40.000 42.330
110.000 .000
42.330 $.00 $4,656.30
Category Amount: $18,763.50 $1,963,662.16
Category Number: 0030 TEMPORARY EROSION CONTROL
0385 163-0232 TEMPORARY GRASSING AC 43.000 43.440
250.000 .000
43.440 $.00 $10,860.00
0395 163-0300 CONSTRUCTION EXIT EA 2.000 6.750
2100.000 .000
6.750 $.00 $14,175.00
0460 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 3,625.000 6,195.000
0.800 .000
6,195.000 $.00 $4,956.00
0466 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1200.000 .000
2.000 $.00 $2,400.00

250+50



Rpt-ID: RCPESPRJ Georgia

User: harsmith Department of Transportation

Estimate Summary By Project
Estimate Number: 0042

Contract ID: B14533-13-000-0

Date: 05/17/2017

Page 6 of 9

Pay Period: 12/02/2016
to 05/15/2017

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0496 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 16.000
400.000 .000
16.000 $.00 $6,400.00
Category Amount: $0.00 $38,791.00
Category Number: 0040 SIGNING AND MARKING
0541 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 93.750 113.750
12.550 .000
113.750 $.00 $1,427.56
Category Amount: $0.00 $1,427.56
Category Number: 0010 ROADWAY
057 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 138.960
MATL & H LIME 57.850 .000
138.960 $.00 $8,038.84
temp asph topping
Category Amount: $0.00 $8,038.84
Category Number: 0040 SIGNING AND MARKING
0581 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 50,470.000 54,215.000
0.300 .000
54,215.000 $.00 $16,264.50
0586 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 210.000 217.000
7.500 .000
217.000 $.00 $1,627.50
0591 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WF LF 1,740.000 4,511.000
2.500 .000
4,511.000 $.00 $11,277.50
0601 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 9,520.000 22,432.000
0.220 .000
22,432.000 $.00 $4,935.04



Rpt-ID: RCPESPRJ

User: harsmith

Contract ID:

B14533-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0042

Date: 05/17/2017

Page 7 of 9

Pay Period:

12/02/2016

to 05/15/2017

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0616 654-1001 RAISED PVMT MARKERS TP 1 EA 150.000 390.000
4.000 .000
390.000 $.00 $1,560.00
0621 654-1003 RAISED PVMT MARKERS TP 3 EA 590.000 796.000
4.000 .000
796.000 $.00 $3,184.00
Category Amount: $0.00 $38,848.54
Category Number: (0010 ROADWAY
0626 641-1100 GUARDRAIL, TP T LF 84.000 284.000
64.000 .000
284.000 $.00 $18,176.00
Category Amount: $0.00 $18,176.00
Category Number: 0080 LANDSCAPING
0641 702-0977 RHAPHIOLEPIS INDICA - EA 1,865.000 1,101.400
32.400 112.600
1,214.000 $3,648.24 $39,333.60
DELACOURII, 3 GAL
0646 702-0215 CORTADERIA SELLOANA - EA 370.000 295.100
12.960 73.400
368.500 $951.26 $4,775.76
PAMPAS GRASS, 1 GAL
0651 702-0719 PANICUM VIRGATUM - EA 852.000 681.600
13.770 170.400
852.000 $2,346.41 $11,732.04
SHENENDOAH, 1 GAL
0656 702-0678 MULLENBERGIA CAPILLARIS- EA 931.000 744.800
14.580 186.200
931.000 $2,714.80 $13,573.98
WHITE CLOUD, 1 GAL
0661 702-0107 CALAMAGROSTIS X SP - EA 677.000 541.600
29.030 135.400
677.000 $3,930.66 $19,653.31

KARL FOERSTER, 1 GAL



Rpt-ID: RCPESPRJ Georgia

Date: 05/17/2017

User: harsmith Department of Transportation Page 8 of 9

Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0042 Pay Period: 12/02/2016
to 05/15/2017

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 LANDSCAPING
0666 702-0520 JUNIPERUS VIRGINIANA - EA 714.000 571.200
30.780 142.800
714.000 $4,395.38 $21,976.92
GREY OWL, 3 GAL
0671 702-0542 LAGERSTROEMIA INDICA - EA 113.000 90.400
310.500 22.600
113.000 $7,017.30 $35,086.50
TONTO CRAPE MYRTLE, 7 FT -8 FT HT
0676 702-0675 MYRICA CERIFERA - EA 38.000 30.400
248.400 7.600
38.000 $1,887.84 $9,439.20
SOUTHERN WAX MYRTLE, 8 FT - 10 FT HT, MU
LTI-TRUNK
0685 702-9025 LANDSCAPE MULCH SY 3,000.000 7,531.360
2.730 .000
7,531.360 $.00 $20,560.61
Category Amount: $26,891.89 $176,131.92
Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY
0711 511-1000 BAR REINF STEEL LB 9,481.000 10,435.000
0.800 .000
10,435.000 $.00 $8,348.00
0746 603-7000 PLASTIC FILTER FABRIC SY 2,560.000 2,692.293
4.000 .000
2,692.293 $.00 $10,769.17
Category Amount: $0.00 $19,117.17
Category Number: (0050 SIGNALIZATION
0751 682-6224 CONDUIT, NONMETL, TP 2, 4 IN LF 420.000 422.000
12.000 .000
422.000 $.00 $5,064.00
Category Amount: $0.00 $5,064.00



Rpt-ID: RCPESPRJ Georgia

User: harsmith Department of Transportation
Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0042

Date: 05/17/2017

Page 9 of 9

Pay Period:

12/02/2016

to 05/15/2017

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0776 702-0049 AMELANCHIER ARBOREA - EA 193.000 154.100
178.880 37.600
191.700 $6,725.89 $34,291.30
SERVICEBERRY, 2 IN CAL
9050 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF .000 4,974.000
16.500 .000
4,974.000 $.00 $82,071.00
Between stations 142+00 and 144+00 CL
Category Amount: $6,725.89 $116,362.30
Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY
9061 520-2216 PILING, PSC, 16 IN SQ LF .000 85.000
35.438 .000
85.000 $.00 $3,012.23
piling cut off @ 75% of contract price
Category Amount: $0.00 $3,012.23
Category Number: 0010 ROADWAY
9100 441-0754 CONCRETE MEDIAN, 7 1/2 IN sy .000 167.556
68.950 .000
167.556 $.00 $11,552.99
TO ADD PAY ITEM FOR 7 1/2 IN CONCRETE MEDIAN
Category Amount: $0.00 $11,552.99

Project Total Amount:

$52,381.28

$13,179,487.53



